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Application Processing  (CPS, FOTW, PIN Site)

Origination & Disbursement (COD) O & D Disbursement

SAIG

CSB

Application Processing  (CPS, FOTW, PIN Site)

Origination & Disbursement (COD) O & D Disbursement O & D

SAIG

CSB

Enterprise Market Research

Annual Planning

BTIG Visioning

Sequencing Plan Implementation

Strategic & Budget Planning

Enterprise Procurement Strategy

Enterprise Architecture Planning

Enterprise Change Mgt, Configuration Mgt, Release Mgt

Enterprise SLC Management

GFY2004 GFY2006GFY2005

20
04

-2
00

5 
(a

nd
 p

rio
r)

Pr
oc

es
si

ng
 A

ct
iv

iti
es

Application Processing

Origination & Disbursement Processing

20
05

-2
00

6 
(a

nd
 fu

tu
re

)
Pr

oc
es

si
ng

 A
ct

iv
iti

es

Origination & Disbursement Processing

Application Processing

Ongoing Market Research

Ongoing SLC Support V3 Consensus Building & Reqs Gathering
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Where FSA 
Is Today

Apps Release 
(06-07)

 COD Release 
(06-07)

Apps Release
(04-05)

COD Release
(04-05)

Apps Release
(05-06)

COD Release
(05-06)

Reqs Design/Build/Te
st

Reqs Reqs

Design/Build/Test

Design/Build/Test Design/Build/Test Design/Build/TestReqs Reqs Reqs

Design/Build/
Test

Design/Build/Te
st

Phase 1 

FEBI, DS & IPM

Servicing Servicing

Servicing 
Release

Consolidation Servicing

Servicing 
Release

Servicing Consolidation Servicing Servicing Consolidation
Servicing 
Release

Servicing 
Release

Servicing 
Release

Servicing
Servicing 
Release

SAIG SAIG

SAIG SAIG SAIG SAIG

Integration

Budget 
Plan

Budget 
Plan

Budget 
Plan

Mid-Year Checkpoint 
Annual Updates Annual Updates Annual Updates

Enterprise Procurement Strategy
Mgt Council  Checkpoint Mgt Council  Checkpoint

BTIG 
Vision

BTIG 
Vision

BTIG 
Vision

Annual Budget Call Annual Budget Call Annual Budget Call

Revisit Procurement StrategyRevisit Procurement Strategy

Revisit Procurement Strategy

Revisit Procurement Strategy

Strategic Planning Session Strategic Planning Session
Strategic Planning 
Session

Mid-Year Checkpoint Mid-Year Checkpoint 

Research & Recommendations

FSA Target State
Consensus

Framework Solution & 
Alternatives

Business Case

Next Steps

SLC Reqs & Strategic Plan

Checkpoint w/ BTIG Checkpoint w/ BTIG Checkpoint w/ BTIG

Checkpoint w/ BTIG Checkpoint w/ BTIG Checkpoint w/ BTIG

Checkpoint w/ BTIG Checkpoint w/ BTIG Checkpoint w/ BTIG

Planning/Reqs/Design

Build/Development

Testing

Annual Release Dates Key Milestone 

Major Peak Processing Apps Operations

O & D Operations

HEA Reauthorization

Minor Peak Processing

Deployment

Ops/Post-Imp Support

Undefined Future 
Activities

Defined, Unfunded  
Activities
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Quality Assurance

Independent IV&V Support

Production Readiness Review Updates

Post-Implementation Review

Enterprise Business Artifacts-As-Is (Vision, Business 
Architecture, Business Process Mapping)

Enterprise Business Artifacts-To-Be (Vision, Business 
Architecture, Business Process Mapping)

Enterprise Technical Artifacts-As-Is (Technical 
Architecture, Data Flows)

Enterprise Technical Artifacts-To-Be (Technical 
Architecture, Data Flows)

Enterprise Integration Performance Tracking

Enterprise Business Integration

FEBI

EDExpress Re-engineering

EDExpress Study

Integrated Partner Management

Market Research

eCMO

Gaps Analysis
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Conceptual Design

Case Mgt 
Gap 

Analysis
Non-Case Mgt 
Requirements

Call Center 
Requirements

Tech nical 
Architecture Reqa

FP Eligibility & 
Oversight Data 

Flows

FP Eligibility Reqs
3/12 All IPM Gap  Analysis Work Complete

11/17 All DS I Work Complete: As-Is Data Flows, 
Data Conceptual Design, To-Be Data Flows

FY03 Vision Framework & Business Architecture Complete

FY03 eCMO Conceptual Design & To-
Be Requirements  Complete

Initial Target State

Revisit To-Be State

Mkt Res. 
(FEBI)

Determination of single/multiple contracts

11/17 All DS I Work Complete: As-Is Data Flows, 
Data Conceptual Design, To-Be Data Flows

Revisit As-Is State

Revisit To-Be State

Revisit As-Is State

Revisit To-Be State

Revisit As-Is State

FY03 Vision Framework & Business Architecture Complete

Revisit To-Be State

Revisit As-Is State

Revisit To-Be State

Revisit As-Is State

Revisit To-Be State

Revisit As-Is State

Establish  Metrics
Checkpoint Checkpoint

Mkt 
Res. 

Determination additional mkt research needs

Review Study ResultsReceived Study

Determine FP Inclusion
Detailed Requirements Detailed Design IPM Phase I Implementation

Sequencing Plan

12/02/03: CSB IV&V 
Assessment  Support Task 
Active

03/15/04: CSB IV&V Support 
Plan Recommendations

06/30/04: CSB IV&V Support 
Active

10/31/03: PRR 
Update V3, R4

01/30/04: PRR 
Update V4, R1

04/30/04: PRR 
Update V4, R2

07/30/04: PRR 
Update V4, R3

10/31/04: PRR 
Update V4, R4

10/14/03: VDC Complete;
10/30/03:  NSLDS Complete

11/04/03: FOTW 
Complete

12/11/03: COD R2 Complete

01/08/04: Lender Payment Redesign 
Complete

04/15/04: FMS Phase FY03 
Start

06/15/04:  eZ-Audit R1 Start
TBD: FP Data Mart Start
06/20/04: FMS Forms 2000 Start

Planning/Reqs/Design

Build/Development

Testing

Annual Release Dates Key Milestone 

Major Peak Processing Apps Operations

O & D Operations

HEA Reauthorization

Minor Peak Processing

Deployment

Ops/Post-Imp Support

Undefined Future 
Activities

Defined, Unfunded  
Activities

Checkpoint w/ BTIG Checkpoint w/ BTIG Checkpoint w/ BTIG
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CSB

Financial Integration

Oracle 11i Upgrade

Enterprise Technology Integration

Data Strategy II 

Market Research

FFEL/Student Enrollment Data Flow Options Analysis

Data Strategy Target Vision Functional Gap Analysis

Enterprise Analytics Architecture Option Analysis

XML Management

Data Quality Management

SSIM Pilot

PIN Reengineering

NSLDS Reengineering

Enterprise Architecture

CIO Enterprise Architecture

ITA  (ongoing operations)

EAI (ongoing operations)

SAIG (ongoing operations)

Undefined Future Activities

Ongoing Operations

Reengineering Efforts
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Phase I  Implementation

Go-Live Activities

Cost Benefit Analysis

Develop Additional XML Schemas

Data Flow Options Analysis

CSB Impact Analysis Functional Gap Analysis

Enterprise Analytics Architecture 
Option Analysis

CDA Operating Guidelines 
Options

Web Site/Portals Consolidation 
& SS Imp. Options Analysis

Deliverable 152.1.3

Deliverable 152.1.1

Deliverable 152.1.2

Deliverable 152.1.5

Deliverable 152.1.6

Deliverable 152.1.4

Core Component 
Dictionary R2.0 Deliverable 152.1.7

XML Registry/
Reository PRR 

Report
Deliverable 152.1.8

XML Reg/Rep Production 
Report 1

Deliverable 152.1.9

Report II

Deliverable 152.1.10DQM Support Report I

DQM Support Report II

Deliverable 152.1.11

Deliverable 152.1.12

SSIM Pilot End 9/30/04

PIN Reengineering Planning

Phae I Implementation

Phae II Implementation

Phae III Implementation

FY02 Tier 1 Impact Assessment 
Complete

Pre-Implementation 
Activities

Tier II Upgrade Strategy & Approach 

Mkt Res.  
(FEBI)

Tier III Oracle 11i Implementation

Oct 06 Go-Live

Planning/Reqs/
D i
Build/Developm

t
Testing

Annual Release 
Dates

Major Peak 
Processing

Apps Operations

O & D 
Operations

HEA 
R th i ti

Minor Peak 
P i

Deployment

Ops/Post-Imp 
S t
Undefined 
Future Activities

Defined, 
Unfunded  

Checkpoint Checkpoint Checkpoint Checkpoint CheckpointCheckpointCheckpoint Checkpoint Checkpoint Checkpoint

Checkpoint
Checkpoint Checkpoint Checkpoint Checkpoint CheckpointCheckpointCheckpoint Checkpoint Checkpoint Checkpoint

Checkpoint Checkpoint Checkpoint Checkpoint CheckpointCheckpointCheckpoint Checkpoint Checkpoint Checkpoint

Phase II Market Research

Transition Complete

Project 
Startup

Determine End-to-End Strategy

PIN Reengineering Implementation Jan 05 Go-Live

Planning/Reqs/Design

Build/Development

Testing

Annual Release Dates Key Milestone 

Major Peak Processing Apps Operations

O & D Operations

HEA Reauthorization

Minor Peak Processing

Deployment

Ops/Post-Imp Support

Undefined Future 
Activities

Defined, Unfunded  
Activities

Decision Point-Imp. Strategy
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Security Architecture

IPM Identity & Access Management-Tools Analysis

NSLDS  (Applied Engineering Management)

FEBI

CPS (NCS Pearson)

COD (Accenture)

PIC (NCS Pearson)

ECB (Indus)

Editorial Services (NCS Pearson)

IPM

PEPS (CBMI)

CSB (ACS)

Enterprise Technology

CIO Enterprise Architecture (NCS Pearson)

EAI/ITA (Phoenix Planning Systems)

EAI/ITA Transition (Accenture)

SAIG (Accenture)

Integration

Integration (Accenture)
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4/1 FEBI Solicitation Issued

Sep Solicitation Issued

New CPS

FEBI Award

Current Contract Expiry - Sep 04

Feb 2006 StartupJan 2005 AwardMay 2004 Solicitation Issued

TPM Award

Current Contract Expired Aug 03
Final Contract Expiry - Aug 05

Final  Contract Expiry  3/15/04

Current Contract Exp. 12/31/09
Final Contract Exp.  12/31/14 
(includes 5 1-yr option periods)

Current Contract 
Exp 03/15/04 Final  Contract Expiry  07/15/04

 Acq. Strategy  Complete April  2004 Award

Final  Contract Expiry  4/16/04

Mar CPS Solicitation Issued

Final  Contract Expiry - Sep 04

Current Contract Exp Mar 06

Potential CPS Optional 
Period   Exp. Mar 07

4-Yr Option Period Expires 09/08

Current Contract Exp Sept 06

Current Contract Expiry  9/30/04 4-Yr Option Period Expires 09/08

 Feb Solicitation Issued

Vendor 
Analysis

Product Testing Prototype 
Integration

Key Milestone 

Option 1 Expires 12/31/04 Option 2 Expires 12/31/05

Option 1 Expires 12/31/04Contract Expirese 12/31/03

Contract Expirese 12/31/03

Option Expires 10/07

Existing Contract Period

Optional Contract Periods

Contract Expiration Dates Key Milestone Date

Recompete Task

HEA Reauthorization

Completion: January 23 

Completion: May 14Completion: March 5
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